
WWTU Project Payments

As of July 12, 2016

j
SRF PROJECTS:

Northside Regional Lift Station and Force Mains
City of West Lafayette (ReJmbyrsements-Gree!ey,Krohn)
Bingham Greenebaum Doll
O.W. Krohn & Associates
Brown Equipment Co.
Jack Doheny Supplies
Design; (Greeiey & Hansen)
Construction Engineering: (Qreeiey & Hansen)
Qanstruction: (RL Turner Cprp).
Construction Retainage: (Stock Yards Bank & Trust)
Repay SRF for non-SRF items billed by Turner

2012 SRF LOAN

Design: (Greeley & Hansen)
Vectren Utility Hofdmgs
Duke Energy
Huston Electric

IMPROVEMENT FUND
Sheraton and Fairway Knolls Lift Station Improvements

City of West Lafayette (Reimbursement-Greeley & Hansen)
City of West Lafayette (Reimbursement-Krohn_&Assoc;)
City of West Lafayette (RemitJursement-Bose, McKinney Evans)
Binflham Greenebaum Doll
O.W. Krohn & Associates
Bose McKJnney & Evans
Withered Bums, LLP
Construction Inspection: (Wessler Engineering)
GonstructonEngInteering: (GreeIey&Harisen) : ": '.:
Construction: (Bowen Engineering)
Construction Retainage: (Bank of New York Mellon)
Vectren Utility Holdings
Wintek Corp-$14,800 request rescinded by City of West Lafayette

2014 SRF LOAN

Preliminary Engineering: (Greeley & Hansen)
Phase 3 Power: (Duke Energy)
Base McK!nney& Evans
Fiber Construction: (Wintek Corp.)

[MPROVEMENTFUND

CONTRACT AMOUNT
Original

$ 344,300.00
$ 508,300.00
$ 2,793.000.00

$ 344,300.00

$ 344,300.00

$ 148,000.00
$ 308,000i00^
$ 2,115,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

Change Orders

$ 17,000.00
$ 198,500.00

$ 17,000.00

$ 17,000.00

$ 54,000.00

~$^

Current

$ 361,300.00
$ 706,800.00
$ 2,793,000.00

$ 4,200,000.00

$ 361,300.00

$ 361,300.00

$ 148,000,00
$ 308,000.00
$ 2,169,000.00

$ 2,610,000.00

$ 177,500.00
$ 12,835.04

$ 190,335.04

PAYMENTS
Paid To Date

$ 422.158.00
$ 37.364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00

Payment Request | Total

$ 621,225.00 [,$_____-_
$ 2,143,453.00 } $
$ 238,162.00
$ (168,200.00)1

$ 3,822,276.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00

$ 469,607.14

$ 177,493.00
$ 4,600.00
$ 10,000.00
$ 3,723.00
$ 13,087,00
$ 20,000.00
$ 1,850.00
$ 116,677.32
$ 125,273.00
$ 1,846,728.00
$ 197,271.00
$ 36,414.00

$ 2,553,116.32

$ 177,493.37
$ 12,835.04
$ 10,000.00
$ 13,600,00
$ 213,928.41

$
'$

"$IZZ

_$_-_$
$

$ ^

$ 4J66.00
..$................._._^_

_$_-_

$ 4,766.00

.$........................_

$ 422,158.00
$ 37,364.00
$ 9,079.00
$ 155,000.00
$ 338,859.00
$ 25,176.00
$ 621,225.00
$ 2,143,453.00
$ 238,162.00
$ (168,200.00)

$ 3,822,276.00

$ 402,699.43
$ 23,690.73
$ 8,306.98
$ 34,910.00

$ 469,607.14

$ 177.493.00
$ 4.600.00
$ 10,000.00
$ 3,723.00
$ 13,087.00
$ 20,000.00
$ 1,850,00
$ 116,677.32
$ ^130,039.00
$ 1.846,728.00
$ 197,271.00
$ 36,414.00
$

$ 2,557,882.32

$ 177,493.37
$ - i $ 12,835.04

_$_-_^^

$ 10,000.00
$ 13,600.00
$ 213,928.41

% CONTRACT PAID

118.43%
87.89%
76.74%

91.01%

reimbtoCitybySRF

78.84%
"^•''. 42.22% "-. /

85.14%

98.00%

100.00%
100.00%

reimb to City by SFR



WWTU Project Payments

[
As of July 12, 2016

CAPITAL JJViPROVBViENT PLAN pRoj^c-j^:
-r'-

Wet Weather Facility Improvements (LTCP)
Engineering Study: (Wessler & Associates)
Desjcjn: (Wessler & Associates)
Permit: (Wess!er & Associates)

Construction: (Layne Heavy Civil, inc.)
Construction Retainage: (Lafayette Bank & Trust)

IMPROVEIViENT FUND
Cumberland Ave Sanitary Sewer Extension

Design Study: (Greeley & Hansen)
Preliminary Engineering: (Greeley & Hansen)
Construction: (DJ McQuestion & Sons)

IMPROVEMENT FUND

Construction Inspection: (Wessier Engineering)
Construction: (Atlas Excavating)
Construction Retainage: (Huntington Bank)

2014 CONSTRUCTION FUND
Chemical Feed Facilities for Phosphorus Removal

Design: (Wessler Engineering)
Permit: (Wesseler Engsneerinf;
J^.^.jy^?^J.?L Engineering)
Construction Inspection: (Wessler Engineering)
Support Services: (Wastewater Solutions, Inc.)
SCADASystem: (Wesster Engineering)

IMPROVEMENT FUND

Construction: (Layne Heavy Civil, Inc.)
Cqnstryction Retainage: (Lafayette Bank & Trust)

2014 CONSTRUCTION FUND
CSO Relief Interceptor Sewer

Preliminary Design Report: (WesslerEngineenng)
Temp Sewer Flow Montoring: (Wessler Engineering)
Design & GSC Coordination: (Wessler Engineering)
Permit &Geotechntcal;(Wessler Engineering) : ::
Utility Coordination Svcs: (Butier Fairman & Seufert)

IMPROVEMENT FUND

Base McKinney & Evans
O.W. Krohn & Associates

Construction Engineering: (Wessler Engineering)
Cdis.tTyction: (Bowen Engineering
Construction Retainage: (Bank of New York Mellon)

2016 CONSTRUCTION FUND

CONTRACT AMOUNT
Qrigjnal

$ 14,200.00
$ 52,200,00
$ 4,000.00

$ 443,510.00

$ 513,910.00

$ 25,000.00
$ 187,500.00
$ 34,110.00

$ 246,610.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4,000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 753,090.00

$ 753,090.00

$ 52,400.00
$ 36,000,00
$ 1,050,000.00
$ 55,000;00
$ 77,426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

Change Orders

$ 12,099.35

$ 12,099.35

$ 124,227.00

$ 124,227.00

$

~!~^...

$ 32,255.48

$ 32,255.48

T~' ^

$

Current

$ 14,200.00
$ 52.200.00
$ 4,000.00

$ 455,609.35

$ 526,009.35

$ 25,000.00
$ 311,727.00
$ 34,110.00

$ 370,837.00

$ 116,000.00
$ 1,958,300.00

$ 2,074,300.00

$ 76,000.00
$ 4.000.00
$ 24,000.00
$ 250,000.00
$ 47,400.00
$ 62,000.00

$ 463,400.00

$ 785,345.48

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 55,000:00
$ 77.426.96

$ 1,270,826.96

$ 700,000.00
$ 19,775,000.00

$ 20,475,000.00

PAYMENTS
Paid To Date

$ 14,200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311.703.73
$ 31,610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333.233.31

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400,00
$ 36,000.00
$ 1,050,000.00
$ :26,930.64
$ 71,926.96

$ 1,237,257.60

$ 80,000.00
$ 21,000.00
$ : 133,764.93
$ 3,597,750.00
$ 399,750.00

$ 4,232,264.93

Payment Request

_$_-_
$ .... . .......

.$............................._.............-_

_$_-_$

"$.........._.............-...

$
$

_^................................. ^.

_$_-__$_!_

$

_$_-_$
$
$ 390.00
.$.. . ....-.

$ 330.00

$
$ ; 35,115.17

$ 35,115.17

Total

$ 14.200.00
$ 52,200.00
$ 4,567.00

$ 435,461.40
$ 20,147.95

$ 526,576.35

$ 24,035.65
$ 311,703.73
$ 31.610.00

$ 367,349.38

$ 116,623.99
$ 1,856,849.31
$ 101,450.69

$ 2,074,923.99

$ 76,000.00
$ 4,231.58
$ 24,000.00
$ 165,891.73
$ 1,110.00
$ 62,000.00

$ 333,233.31

$ 745,663.43
$ 39,682.05

$ 785,345.48

$ 52,400.00
$ 36,000.00
$ 1,050,000.00
$ 27,320.64
$ 71,926.96

$ 1,237,647.60

$ 80,000.00
$ 21,000.00
$ 168,880.10
$ 3,597,750.00
$ 399,750.00

$ 4,267,380.10

% CONTRACT PAID

100.00%
100.00%
114.18%

95.58%

96.14%
99.99%
92.67%

100.54%
94.82%

100.00%
105.79%
100.00%
66.36%
2.34%

100.00%

94.95%

100.00%
100.00%
100.00%
49.67% Z
92.90%

24.13%
18.19%


